














ID	Task Name	Duration	Start	Predecessors	Resource Names	4th Quarter
1	Ohio University SIS Consulting Services	86 days	Wed 1/11/06			
2	✓ Step 1 - Project Kickoff	15.6 days	Wed 1/11/06			
12						
13	Step 2 - Transformation Strategy Development	28 days	Tue 1/17/06			
14	✓ Prepare for Transformation Executive Workshop	3 days	Wed 1/25/06		MTC	
15	✓ Conduct Executive Workshop	0.5 days	Fri 2/3/06	10,14,11	MTC,OU ESC	
16	✓ Finalize and Distribute Guiding Principles to Stakeholders	1 day	Mon 2/6/06	15	MTC	
17						
18	✓ Schedule Technology Preview Conferences	2 days	Tue 1/17/06		MTC	
19	✓ Develop Agenda/Messages for Technology Preview Conferences	1 day	Fri 1/20/06		MTC,OU PM	
20						
21	✓ Identify Change Assessment Stakeholders	0.5 days	Wed 1/25/06		MTC,OU PM	
22						
23	✓ Change Assessment Interviews	9.3 days	Wed 2/1/06			
37						
38	✓ Develop Draft Change Strategies and Responsibilities	2 days	Thu 2/9/06	35	MTC	
39						
40	✓ Change Strategy Validation Workshops	3 days	Mon 2/13/06			
44	✓ Finalize Change Strategies and Responsibilities	2 days	Thu 2/16/06	43	MTC	
45						
46	✓ Conduct Preliminary Communications Plan Workshop	0.2 days	Wed 2/8/06			
47	✓ Draft Project Communications Plan	4 days	Wed 2/8/06	11,46	MTC	
48	✓ Review Draft Project Communications Plan	1 day	Tue 2/14/06	47	MTC	
49	✓ Finalize Project Communications Plan	3 days	Wed 2/15/06	48	MTC	
50						
51	✓ Conduct Technology Preview Conference	1 day	Tue 2/21/06	19	MTC,OU	
52	Document Major Functions and Themes from Conferences	2 days	Wed 2/22/06	51	MTC	
53						
54	Step 3 - Vision Focused Requirements Development	36 days	Wed 2/22/06			
55	Process Mapping/Transformation Workshops	20.5 days	Wed 2/22/06			
56	✓ Conduct Process Workshop #1 - Technology Staff	0.5 days	Wed 2/22/06	51	MTC,OU Process	
57	✓ Document Meeting	2 days	Wed 2/22/06	56	MTC	
58						
59	✓ Conduct Process Workshop #2 - Technology Leadership	0.5 days	Thu 2/23/06		MTC,OU Process	
60	✓ Document Meeting	2 days	Thu 2/23/06	59	MTC	
61						
62	✓ Conduct Process Workshop #3 - Admissions/Recruitment #1	0.5 days	Mon 2/27/06		MTC,OU Process	
63	Document Process	5 days	Mon 2/27/06	62	MTC	

ID		Task Name	Duration	Start	Predecessors	Resource Names	4th Quarter
64		Conduct Process Review Workshop	0.5 days	Thu 3/16/06	63	MTC,OU Process	
65		Finalize Process Documentation	1 day	Thu 3/16/06	64	MTC	
66							
67	<input checked="" type="checkbox"/>	Conduct Process Workshop #4 - Admissions/Recruitment #2	0.5 days	Tue 2/28/06		MTC,OU Process	
68		Document Process	5 days	Tue 2/28/06	67	MTC	
69		Conduct Process Review Workshop	0.5 days	Thu 3/16/06	68	MTC,OU Process	
70		Finalize Process Documentation	1 day	Thu 3/16/06	69	MTC	
71							
72	<input checked="" type="checkbox"/>	Conduct Process Workshop #5 - Records/Registration/Enrollmer	0.5 days	Wed 3/1/06		MTC,OU Process	
73		Document Process	5 days	Wed 3/1/06	72	MTC	
74		Conduct Process Review Workshop	0.5 days	Thu 3/16/06	73	MTC,OU Process	
75		Finalize Process Documentation	1 day	Thu 3/16/06	74	MTC	
76							
77		Conduct Process Workshop #6 - Records/Registration/Enrollmer	0.5 days	Thu 3/2/06		MTC,OU Process	
78		Document Process	2 days	Thu 3/2/06	77	MTC	
79		Conduct Process Review Workshop	0.5 days	Thu 3/16/06	78	MTC,OU Process	
80		Finalize Process Documentation	1 day	Thu 3/16/06	79	MTC	
81							
82		Conduct Process Workshop #7 - Student Financials/Bursar	0.5 days	Mon 3/6/06		MTC,OU Process	
83		Document Process	5 days	Mon 3/6/06	82	MTC	
84		Conduct Process Review Workshop	0.5 days	Fri 3/17/06	83	MTC,OU Process	
85		Finalize Process Documentation	1 day	Fri 3/17/06	84	MTC	
86							
87		Conduct Process Workshop #8 - Financial Aid	0.5 days	Tue 3/7/06		MTC,OU Process	
88		Document Process	5 days	Tue 3/7/06	87	MTC	
89		Conduct Process Review Workshop	0.5 days	Fri 3/17/06	88	MTC,OU Process	
90		Finalize Process Documentation	1 day	Fri 3/17/06	89	MTC	
91							
92		Conduct Process Workshop #9a and 9b - Academic Advising / A	0.5 days	Wed 3/8/06		MTC,OU Process	
93		Document Process	5 days	Wed 3/8/06	92	MTC	
94		Conduct Process Review Workshop	0.5 days	Mon 3/20/06	93	MTC,OU Process	
95		Finalize Process Documentation	1 day	Mon 3/20/06	94	MTC	
96							
97		Conduct Process Workshop #10a and 10b - Student Housing/Aff	0.5 days	Thu 3/9/06		MTC,OU Process	
98		Document Process	5 days	Thu 3/9/06	97	MTC	
99		Conduct Process Review Workshop	0.5 days	Tue 3/21/06	98	MTC,OU Process	
100		Finalize Process Documentation	1 day	Tue 3/21/06	99	MTC	
101							

ID	Task Name	Duration	Start	Predecessors	Resource Names	4th Quarter
102	Conduct Process Workshop #11 - Regional Campuses/COM	0.5 days	Mon 3/13/06		MTC,OU Process	
103	Update Process Documentation	5 days	Mon 3/13/06	102	MTC	
104						
105	Develop Consolidated Set of SIS Requirements	1 day	Wed 3/22/06	65,70,75,8	MTC	
106						
107	Conduct Decision Directory Survey Finalization Workshop	0.5 days	Thu 3/23/06	105		
108						
109	Conduct Decision Director Survey	10 days	Mon 3/27/06		OU Survey Partic	
110						
111	Analyze Survey Results	2.5 days	Mon 4/10/06	109	MTC	
112	Conduct Workshop to Review Results and Finalize Requirements	0.5 days	Wed 4/12/06	111	MTC,OU SRT	
113						
114	Step 4 - Develop RFP for Software Package Selection	86 days	Wed 1/11/06			
115	Develop RFP Table of Contents	1 day	Wed 1/11/06		MTC,OU PM	
116	Develop Draft RFP	10 days	Thu 4/13/06	112	MTC,OU Purchas	
117	Review Draft RFP	5 days	Thu 4/27/06	116	OU Process SME	
118	Finalize RFP	5 days	Thu 5/4/06	117	MTC,OU Purchas	
119						
120	Step 5 - Vendor Evaluation Assistance	10.1 days	Thu 4/13/06			
121	Develop List of Demonstration Scripts	0.1 days	Thu 4/13/06	112	MTC,OU PM	
122	Develop Demonstration Scripts	10 days	Thu 4/13/06	121	MTC,OU Process	
123						
124	Step 6 - Oracle Project Review	14.5 days	Mon 3/27/06			
125	Gather Oracle Project Documentation	0.5 days	Mon 3/27/06		OU PM	
126	Review Oracle Project Documentation	1 day	Mon 3/27/06	125	MTC	
127	Review Advantiv Knowledge Packs	1 day	Tue 3/28/06	126	MTC	
128	Decision Director Survey of Stakeholders	5 days	Wed 3/29/06	127	OU Stakeholders	
129	Review Survey Results and Develop PowerPoint Charts	2 days	Wed 4/5/06	128	MTC	
130	Needs Refinement Workshops	1.5 days	Fri 4/7/06			
131	Conduct Workshop #1 to Refine Needs	0.25 days	Fri 4/7/06	129	MTC,OU Stakehc	
132	Conduct Workshop #2 to Refine Needs	0.25 days	Fri 4/7/06	131	MTC,OU Stakehc	
133	Conduct Workshop #3 to Refine Needs	0.25 days	Mon 4/10/06	132	MTC,OU Stakehc	
134	Conduct Workshop #4 to Refine Needs	0.25 days	Mon 4/10/06	133	MTC,OU Stakehc	
135	Conduct Workshop #5 to Refine Needs	0.25 days	Mon 4/10/06	134	MTC,OU Stakehc	
136	Conduct Workshop #6 to Refine Needs	0.25 days	Mon 4/10/06	135	MTC,OU Stakehc	
137	Develop Draft Set of Projects/Initiatives	2 days	Tue 4/11/06	136	MTC	
138	Conduct Workshop #1 to Review Projects/Initiatives	0.25 days	Thu 4/13/06	137	MTC,OU Stakehc	
139	Conduct Workshop #2 to Review Projects/Initiatives	0.25 days	Thu 4/13/06	138	MTC,OU Stakehc	

ID	Task Name	Duration	Start	Predecessors	Resource Names	4th Quarter
140	Finalize Projects/Initiatives	1 day	Thu 4/13/06	139	MTC	
141						
142	Step 7a - Report Writing Tool Strategy	2 days	Thu 4/13/06			
143	Provide Report Writing Requirements and Strategies	2 days	Thu 4/13/06	112	MTC	
144						
145	Step 7b - Data Warehouse Analysis and Strategy	26.1 days	Tue 3/14/06			
146	Conduct Data Warehouse Visioning Workshop	0.5 days	Tue 3/14/06			
147	Develop Draft DW Requirements	1 day	Tue 3/14/06	146	MTC	
148	Conduct Workshop to Refine Requirements	0.5 days	Wed 3/15/06	147	MTC,OU DW Sta	
149	Conduct Data Warehouse Needs Review Workshop	0.5 days	Wed 4/12/06	111		
150	Develop DW Demonstration Scripts	4 days	Thu 4/13/06	121	MTC	
151						
152	Step 7c - Portal Strategy	17 days	Tue 3/21/06			
153	Conduct Portal Visioning Workshop	0.5 days	Tue 3/21/06			
154	Develop Draft Portal Requirements	1 day	Tue 3/21/06	153	MTC	
155	Conduct Workshop to Refine Requirements	0.5 days	Wed 3/22/06	154	MTC,OU DW Sta	
156	Conduct Portal Needs Review Workshop	0.5 days	Wed 4/12/06	111		