



SOA

- The services to be developed will be determined once the Roadmap is complete.
- The deployment of the services would be in time to support the implementation of the Campus Solutions system.

CRM

- CRM must be ready in time to support the implementation of the Campus Solutions Admissions module.

IdM

- The IdM solution must be implemented in time to support the Portal, CRM and Campus Solutions Admissions applications.
- Linking the IdM solution to the Campus Solutions development environments will be necessary to support testing.

Portal

- The Portal solution must be implemented in time to support the CRM and Campus Solutions Admissions applications.

Master Data Management

- The MDM solution must be implemented in time to support the Portal, CRM and Campus Solutions Admissions applications.
- Linking the MDM solution to the Campus Solutions development environments will be necessary to support testing.

Admissions

- Goes live for Summer 2011 and beyond.
- Requires that IdM, Oracle Master Data Management, CRM and Portal be implemented with or before Admissions.
- Course Catalog may have to be implemented depending on outcome of DARS u.achieve review.
- Initial Bio/Demo conversion included.

Financial Aid

- Goes live for the 2011-2012 Aid Year.
- Sigma completes 2010-2011 Aid Year.
- Support early awards by December 2010.
- Includes Bio/Demo delta conversion.

Student Records

- Historical conversion from Fall 2010 and before in December of 2010.
- Winter 2010-2011 remains in SIS.
- Conversion deltas run periodically to catch changes in enrollment, majors, grades, etc.
- Begin using PeopleSoft in April 2011 to support Summer 2011 registration.
- Delay Summer 2011 registration to allow for additional conversion deltas.
- Complete final conversion delta in mid-June.

Student Financials

- Goes live in early May 2011 with balance forward conversion.
- Conduct assessment and billing for Summer 2011 in mid to late May if necessary.
- Adjustments to Sigma Sam financial aid Would be treated manually if necessary.

Quarter to Semesters

- This effort will occur during the initial implementation timeline.
- The solutions will be tested and ready to deploy for Fall 2012.

Reporting and DW

- The initial focus will be on gathering requirements for the student portion of the project.
- The DW must be in place to support the cutover to Campus Solutions Student Records in April 2011.

Benefits of Phased Approach

- Reduces the impact of the delayed project start.
- Avoids a mid-aid-year financial aid conversion.
- Avoids a detailed student financials conversion.
- Allows for a manageable load increase in the production environment.