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JOB NO.: 71214
DATE: 5/18/2011

BY: RLK
CK. BY: MAT

9987 Carver Road, Suite 450
Cincinnati, Ohio  45242
(513) 272-8300
(513) 272-8301  FAX

EXHIBIT A - SITE 3 - Phase 2
OPINION OF PROBABLE COST

Ohio University Student Housing Master Plan

ITEM QUANTITY UNIT PRICE TOTAL

DEMOLITION
WATER LINE/SERVICES 2,240 LF $2.00 $4,480.00
STORM SEWER/DOWNSPOUTS 4,430 LF $2.00 $8,860.00
SANITARY SEWER/SERVICES 1,600 LF $2.00 $3,200.00
SIDEWALK 2,250 SY $1.00 $2,250.00
PAVEMENT 11,300 SY $2.00 $22,600.00

SUBTOTAL $41,390.00

SITE WORK
ACCESS DRIVES 13,000 SF $4.35 $56,550.00
RETAINING WALLS 5,650 SFF $25.00 $141,250.00

SUBTOTAL $197,800.00

EARTHWORK
CLEARING AND GRUBBING 1 LS $20,000.00 $20,000.00
EMBANKMENT 21,200 CY $12.00 $254,400.00
EROSION CONTROL 1 LS $10,000.00 $10,000.00

SUBTOTAL $284,400.00

WATER
8" WATER LINE 960 LF $30.00 $28,800.00
3" WATER LINE 60 LF $25.00 $1,500.00
CONNECT TO EXISTING 1 EA $1,500.00 $1,500.00
FIRE HYDRANT ASSEMBLY 3 EA $2,000.00 $6,000.00

SUBTOTAL $37,800.00

SANITARY
CONNECT TO EXISTING 1 EA $1,500.00 $1,500.00
SANITARY MANHOLE 1 EA $2,000.00 $2,000.00
8" SANITARY SEWER 640 LF $30.00 $19,200.00
6" SANITARY SEWER 365 LF $27.00 $9,855.00
8" x 6" WYE 2 EA $50.00 $100.00

SUBTOTAL $32,655.00

STORM
CONNECT TO EXISTING 1 EA $1,000.00 $1,000.00
STORM MANHOLE 1 EA $2,000.00 $2,000.00
INLETS 7 EA $2,000.00 $14,000.00
12" STORM SEWER 115 LF $40.00 $4,600.00
18" STORM SEWER 385 LF $50.00 $19,250.00
24" STORM SEWER 520 LF $55.00 $28,600.00

SUBTOTAL $69,450.00
STEAM/CONDENSATE PIPING

CONNECT TO EXISTING 2 EA $2,000.00 $4,000.00
6" STEAM PIPING (SCHEDULE 40) 165 LF $127.68 $21,067.20
4" THICK FIBERGLASS INSULATION (STEAM PIPING) 165 LF $34.70 $5,725.50
3" CONDENSATE PIPING (SCHEDULE 80) 165 LF $71.56 $11,807.40
3" THICK FIBERGLASS INSULATION (CONDENSATE PIPING) 165 LF $17.12 $2,824.80
SITEWORK 150 LF $1,700.00 $255,000.00

*PIPING
PIPING ESTIMATE INCLUDES RAW COST, LABOR, DESIGN
FEE, AND 10% EXTRA FOR FITTINGS.

*SITEWORK
INCLUDES ROUTING PIPING THROUGH A SHALLOW
CONCRETE TUNNEL WITH INTERIOR DIMENSIONS OF 5' WIDE
X 4' HIGH, A TUNNEL WALL THICKNESS OF 10", AND A
TUNNEL DEPTH (TO TOP) OF 4'.  IT INCLUDES EXCAVATION,
RETENTION, WATERPROOFING, LOADING, HAULING,
BACKFILL, COMPACTION, PATCH PAVING, ETC.  LABOR AND
DESIGN FEE ARE ALSO INCLUDED.

SUBTOTAL $300,425.00

TOTAL 963,920.00
20% CONTINGENCY $192,784.00

GRAND TOTAL $1,156,704.00
NOTES:
THE 20% CONTINGENCY ANTICIPATED TO COVER ITEMS NOT INCLUDED: GAS, ELECTRIC, TELEPHONE, CABLE TV, LANDSCAPING, SIGNAGE.



JOB NO.: 71214
DATE: 5/18/2011

BY: RLK
CK. BY: MAT

9987 Carver Road, Suite 450
Cincinnati, Ohio  45242
(513) 272-8300
(513) 272-8301  FAX

EXHIBIT A - SITE 3 - Phase 3
OPINION OF PROBABLE COST

Ohio University Student Housing Master Plan

ITEM QUANTITY UNIT PRICE TOTAL

DEMOLITION
WATER LINE/SERVICES 2,240 LF $2.00 $4,480.00
STORM SEWER/DOWNSPOUTS 4,430 LF $2.00 $8,860.00
SANITARY SEWER/SERVICES 1,600 LF $2.00 $3,200.00
SIDEWALK 2,250 SY $1.00 $2,250.00
PAVEMENT 11,300 SY $2.00 $22,600.00

SUBTOTAL $41,390.00

SITE WORK
ACCESS DRIVES 7,800 SF $4.35 $33,930.00
RETAINING WALLS 7,200 SFF $25.00 $180,000.00

SUBTOTAL $213,930.00

EARTHWORK
CLEARING AND GRUBBING 1 LS $20,000.00 $20,000.00
EMBANKMENT 37,500 CY $12.00 $450,000.00
EROSION CONTROL 1 LS $10,000.00 $10,000.00

SUBTOTAL $480,000.00

WATER
8" WATER LINE 960 LF $30.00 $28,800.00
3" WATER LINE 60 LF $25.00 $1,500.00
CONNECT TO EXISTING 1 EA $1,500.00 $1,500.00
FIRE HYDRANT ASSEMBLY 3 EA $2,000.00 $6,000.00

SUBTOTAL $37,800.00

SANITARY
CONNECT TO EXISTING 1 EA $1,500.00 $1,500.00
SANITARY MANHOLE 2 EA $2,000.00 $4,000.00
8" SANITARY SEWER 0 LF $30.00 $0.00
6" SANITARY SEWER 30 LF $27.00 $810.00
8" x 6" WYE 2 EA $50.00 $100.00

SUBTOTAL $6,410.00

STORM
CONNECT TO EXISTING 1 EA $1,000.00 $1,000.00
STORM MANHOLE 2 EA $2,000.00 $4,000.00
INLETS 8 EA $2,000.00 $16,000.00
12" STORM SEWER 700 LF $40.00 $28,000.00
18" STORM SEWER 160 LF $50.00 $8,000.00

SUBTOTAL $57,000.00

STEAM/CONDENSATE PIPING
CONNECT TO EXISTING 2 EA $2,000.00 $4,000.00
6" STEAM PIPING (SCHEDULE 40) 220 LF $127.68 $28,089.60
4" THICK FIBERGLASS INSULATION (STEAM PIPING) 220 LF $34.70 $7,634.00
3" CONDENSATE PIPING (SCHEDULE 80) 220 LF $71.56 $15,743.20
3" THICK FIBERGLASS INSULATION (CONDENSATE PIPING) 220 LF $17.12 $3,766.40
SITEWORK 200 LF $1,700.00 $340,000.00

*PIPING
PIPING ESTIMATE INCLUDES RAW COST, LABOR, DESIGN
FEE, AND 10% EXTRA FOR FITTINGS.

*SITEWORK
INCLUDES ROUTING PIPING THROUGH A SHALLOW
CONCRETE TUNNEL WITH INTERIOR DIMENSIONS OF 5' WIDE
X 4' HIGH, A TUNNEL WALL THICKNESS OF 10", AND A
TUNNEL DEPTH (TO TOP) OF 4'.  IT INCLUDES EXCAVATION,
RETENTION, WATERPROOFING, LOADING, HAULING,
BACKFILL, COMPACTION, PATCH PAVING, ETC.  LABOR AND
DESIGN FEE ARE ALSO INCLUDED.

SUBTOTAL $399,233.00

TOTAL $1,235,763.00
20% CONTINGENCY $247,152.60

GRAND TOTAL $1,482,915.60
NOTES:
THE 20% CONTINGENCY ANTICIPATED TO COVER ITEMS NOT INCLUDED: GAS, ELECTRIC, TELEPHONE, CABLE TV, LANDSCAPING, SIGNAGE.



JOB NO.: 71214
DATE: 5/18/2011

BY: RLK
CK. BY: MAT

9987 Carver Road, Suite 450
Cincinnati, Ohio  45242
(513) 272-8300
(513) 272-8301  FAX

CHILLED WATER ALTERNATES
OPINION OF PROBABLE COST

Ohio University Student Housing Master Plan

ITEM QUANTITY UNIT PRICE TOTAL

CHILLED WATER (Base Bid - Connect to plant in Nelson Hall)

ADDED CAPACITY TO NELSON HALL 1 LS $2,000,000.00 $2,000,000.00
CONNECT TO EXISTING PIPING 4 EA $1,000.00 $4,000.00

SUBTOTAL $2,004,000.00
PHASE 1 Piping
4" CHILLED WATER SUPPLY PIPE - PRE-INS DUCTILE IRON 550 LF $37.50 $20,625.00
4" CHILLED WATER RETURN PIPE - PRE-INS DUCTILE IRON 550 LF $37.50 $20,625.00
4" GATE VALVES AND BOX 8 EA $700.00 $5,600.00

550 LF $18.00 $9,900.00

SUBTOTAL $56,750.00

PHASES 2 AND 3 Piping
CONNECT TO EXISTING PIPING 2 EA $1,000.00 $2,000.00
4" CHILLED WATER SUPPLY PIPE - PRE-INS DUCTILE IRON 500 LF $37.50 $18,750.00
4" CHILLED WATER RETURN PIPE - PRE-INS DUCTILE IRON 500 LF $37.50 $18,750.00
4" GATE VALVES AND BOX 8 LF $700.00 $5,600.00
6" CHILLED WATER SUPPLY PIPE - PRE-INS DUCTILE IRON 850 LF $48.77 $41,454.50
6" CHILLED WATER RETURN PIPE - PRE-INS DUCTILE IRON 850 LF $48.77 $41,454.50
6" GATE VALVES AND BOX 2 EA $1,064.00 $2,128.00

1,350 LF $18.00 $24,300.00

SUBTOTAL $154,437.00
BASE BID TOTAL $2,215,187.00

CHILLED WATER (Alternate Bid #1 - Connect to plant in Lausche Hall)
ADDED CAPACITY TO LAUSCHE HALL 1 LS $2,500,000.00 $2,500,000.00
18" CHILLED WATER SUPPLY/RETURN PIPE - PRE-INS
DUCTILE IRON
(COST PER LINEAR FOOT INCLUDES BOTH SUPPLY AND
RETURN PIPING, LABOR, EXCAVATION, BEDDING, BACKFILL,
COMPACTION) 2,040 LF $900.00 $1,836,000.00

ALT BID #1 TOTAL $4,336,000.00

CHILLED WATER (Alternate Bid #2 - New Plant at North Green)
NEW PLANT AT NORTH GREEN 1 LS $10,600,000.00 $10,600,000.00
24" CHILLED WATER SUPPLY/RETURN PIPE - PRE-INS
DUCTILE IRON
(COST PER LINEAR FOOT INCLUDES BOTH SUPPLY AND
RETURN PIPING, LABOR, EXCAVATION, BEDDING, BACKFILL,
COMPACTION) 450 LF $1,200.00 $540,000.00

ALT BID #2 TOTAL $11,140,000.00

TRENCHING COMMON EARTH WITH PIPE BEDDING
4' WIDE TRENCH BY 6' DEEP
INCLUDES EXCAVATION, BEDDING, BACKFILL, COMPACTION

TRENCHING COMMON EARTH WITH PIPE BEDDING
4' WIDE TRENCH BY 6' DEEP
INCLUDES EXCAVATION, BEDDING, BACKFILL, COMPACTION



 

 
 
 
 
 
 







 

 
 
 
 
 
 





ID WBS Task Name Duration Start Finish

1 PP Planning Phase 171 days Thu 9/9/10 Thu 5/5/11

2 PP1‐001 Team Organization 60 days Thu 9/9/10 Wed 12/1/10

3 PP1‐002 Finalize Financing & Project Delivery 67 days Fri 10/15/10 Sat 1/15/11

4 PP1‐003 Quality Analysis 45 days Fri 10/15/10 Thu 12/16/10

5 PP1‐004 Room Rate Analysis 45 days Fri 10/15/10 Thu 12/16/10

6 PP1‐005 Debt Affordability Analysis 98 days Wed 12/1/10 Fri 4/15/11

7 PP1‐006 Legal Analysis 60 days Wed 12/1/10 Tue 2/22/11

8 PP1‐007 Concept Development 90 days Wed 12/1/10 Tue 4/5/11

9 PP1‐008 Existing (ISES) Conditions Analysis 87 days Wed 12/1/10 Thu 3/31/11

10 PP1‐009 Site Analysis 64 days Wed 12/1/10 Mon 2/28/11

11 PP1‐010 Site Infrastructure Development 87 days Wed 12/1/10 Thu 3/31/11

12 1.10.1 Chilled Water Loop Ext. Develop. 87 days Wed 12/1/10 Thu 3/31/11

13 1.10.2 New Elect. Sub‐Station Develop. 87 days Wed 12/1/10 Thu 3/31/11

14 PP1‐011 Project Phasing 60 days Wed 12/15/10 Tue 3/8/11

15 PP1‐012 Outline Program 60 days Wed 12/15/10 Tue 3/8/11

16 PP1‐013 Project Budget 60 days Wed 12/15/10 Tue 3/8/11

17 PP1‐014 Program Specs 90 days Sat 1/1/11 Thu 5/5/11

18 OU OU Team Meetings 1 day Mon 1/24/11 Mon 1/24/11

19 OU1‐001 RHAC Meetings 1 day Mon 1/24/11 Mon 1/24/11

20 OUConst On‐going OU Construction Projects 24 mons Thu 10/14/10 Wed 8/15/12

21 OUC‐001 Bush Hall 480 days Thu 10/14/10 Wed 8/15/12

22 OUC‐002 Martzolff House Demo 365 days Thu 3/24/11 Wed 8/15/12

23 DS Designer Selection 92 days Mon 3/14/11 Tue 7/19/11

24 DS1‐001 RFP For Designer 30 days Mon 3/14/11 Fri 4/22/11

25 DS1‐002 Proposal Review 30 days Mon 4/25/11 Fri 6/3/11

26 DS1‐003 Designer Recommendation 1 day Mon 6/6/11 Mon 6/6/11

27 DS1‐004 Contract Negotiation 30 days Tue 6/7/11 Mon 7/18/11

28 DS1‐005 A/E NTP 1 day Tue 7/19/11 Tue 7/19/11

29 PHSI  Phase I 656 days Wed 7/20/11 Wed 1/22/14

30 DP Design Phase I/ Bidding 243 days Wed 7/20/11 Fri 6/22/12

31 DP1‐001 Schematic Design Phase 2 mons Wed 7/20/11 Tue 9/13/11

32 DP1‐002 Design Development Phase 5 mons Wed 9/14/11 Tue 1/31/12

33 DP1‐003 Construction Doc Phase 3 mons Wed 2/1/12 Tue 4/24/12

34 DP1‐004 Bidding Phase (Advertise, Bid Review) 2 mons Mon 4/30/12 Fri 6/22/12

35 CSH1 Construction New Student Housing 1 330 days Mon 6/25/12 Fri 9/27/13

36 CSH1‐001 NTP 0 days Mon 6/25/12 Mon 6/25/12

37 CSH1‐002 Permitting 30 days Mon 6/25/12 Fri 8/3/12

38 CSH1‐003 Construction 12 mons Mon 8/6/12 Fri 7/5/13

39 CSH1‐004 Punch List 20 days Mon 7/8/13 Fri 8/2/13

40 CSH1‐005 Occupancy 0 days Fri 8/2/13 Fri 8/2/13

41 CSH1‐006 Commissioning 31 days Mon 7/8/13 Mon 8/19/13

42 CSH1‐007 Move In  5 days Mon 8/19/13 Fri 8/23/13

43 CSH1‐008 Closeout 3 mons Mon 7/8/13 Fri 9/27/13

44 CSH2 Construction New Student Housing 2 330 days Mon 6/25/12 Fri 9/27/13

45 CSH2‐001 NTP 0 days Mon 6/25/12 Mon 6/25/12

46 CSH2‐002 Permitting 30 days Mon 6/25/12 Fri 8/3/12

47 CSH2‐003 Construction 12 mons Mon 8/6/12 Fri 7/5/13

48 CSH2‐004 Punch List 20 days Mon 7/8/13 Fri 8/2/13

49 CSH2‐005 Occupancy 0 days Fri 8/2/13 Fri 8/2/13

50 CSH2‐006 Commissioning 31 days Mon 7/8/13 Mon 8/19/13

51 CSH2‐007 Move In 5 days Mon 8/19/13 Fri 8/23/13

52 CSH2‐008 Closeout 3 mons Mon 7/8/13 Fri 9/27/13

53 CRSH1 Construction Bryan Hall Reno 330 days Mon 6/25/12 Fri 9/27/13

54 CRSH1‐001 NTP 0 days Mon 6/25/12 Mon 6/25/12

55 CRSH1‐002 Permitting 30 days Tue 6/26/12 Mon 8/6/12

56 CRSH1‐003 Construction 12 mons Tue 8/7/12 Mon 7/8/13

57 CRSH1‐004 Punch List 20 days Tue 7/9/13 Mon 8/5/13

58 CRSH1‐005 Occupancy 0 days Fri 8/2/13 Fri 8/2/13

59 CRSH1‐006 Commissioning 31 days Mon 7/8/13 Mon 8/19/13

60 CRSH1‐007 Move In 5 days Tue 8/6/13 Mon 8/12/13

61 CRSH1‐008 Closeout 2.95 mons Tue 7/9/13 Fri 9/27/13

62 DEMO1 Demolition Phase I  288 days Mon 12/17/12Wed 1/22/14

63 DEM0‐001 Demo Design/Const. Docs 5 mons Mon 12/17/12 Fri 5/3/13

64 DEMO‐002 Demo Bid Phase 60 days Mon 5/6/13 Fri 7/26/13

65 DEMO‐003 Brough House Demo 0.75 mons Mon 9/16/13 Fri 10/4/13

66 DEMO‐004 Cady House Demo 0.75 mons Mon 10/7/13 Fri 10/25/13

67 DEMO‐005 Fenzel House Demo 0.75 mons Mon 10/28/13 Fri 11/15/13

68 DEMO‐006 Foster Hall Demo 0.75 mons Mon 11/18/13 Fri 12/6/13

69 DEMO‐007 Martzolff House Demo 0.75 mons Mon 12/9/13 Fri 12/27/13

70 DEMO‐008 O'Bleness House Demo 0.75 mons Thu 1/2/14 Wed 1/22/14

71 PHSII Phase II 677 days Thu 5/30/13 Fri 1/1/16

72 DP Design Phase II/ Bidding Housing 3 255 days Thu 5/30/13 Wed 5/21/14

73 DP1‐001 Schematic Design Phase 2 mons Thu 5/30/13 Wed 7/24/13

74 DP1‐002 Design Development Phase 5 mons Thu 7/25/13 Wed 12/11/13

75 DP1‐003 Construction Doc Phase 3 mons Thu 12/12/13 Wed 3/5/14

76 DP1‐004 Bidding Phase (Advertise, Bid Review) 2 mons Thu 3/6/14 Wed 4/30/14

77 CSH3 Construction New Student Housing 3 353 days Thu 5/1/14 Mon 9/7/15

78 CSH3‐001 NTP 0 days Thu 5/1/14 Thu 5/1/14

79 CSH3‐002 Permitting 30 days Thu 5/1/14 Wed 6/11/14

80 CSH3‐003 Construction 13.2 mons Thu 6/12/14 Tue 6/16/15

81 CSH3‐004 Punch List 15 days Wed 6/17/15 Tue 7/7/15

82 CSH3‐005 Occupancy 0 days Tue 7/7/15 Tue 7/7/15

83 CSH3‐006 Commissioning 44 days Wed 6/17/15 Mon 8/17/15

84 CSH3‐007 Move In 5 days Tue 8/18/15 Mon 8/24/15

85 CSH3‐008 Closeout 2.95 mons Wed 6/17/15 Mon 9/7/15

86 DEMO2 Demolition Phase II 219 days Tue 2/3/15 Fri 12/4/15

87 DEM2‐001 Demo Design/Const. Docs 5 mons Tue 2/3/15 Mon 6/22/15

88 DEM2‐002 Demo Bid Phase 2 mons Tue 6/23/15 Mon 8/17/15

89 DEM2‐003 Armbruster Hall Demo 1 mon Tue 8/18/15 Mon 9/14/15

90 DEM2‐004 Weld Hall Demo 1 mon Mon 10/12/15 Fri 11/6/15

91 DEM2‐005 Atkinson Hall Demo 1 mon Mon 11/9/15 Fri 12/4/15

92 PHSIII Phase III 1744 days Thu 1/9/14 Tue 9/15/20

93 DP Design Phase III/ Bidding Housing 4 278 days Thu 1/9/14 Mon 2/2/15

94 DP1‐001 Schematic Design Phase 2 mons Thu 1/9/14 Wed 3/5/14

95 DP1‐002 Design Development Phase 6 mons Thu 3/6/14 Wed 8/20/14
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ID WBS Task Name Duration Start Finish

96 DP1‐003 Construction Doc Phase 3 mons Thu 8/21/14 Wed 11/12/14

97 DP1‐004 Bidding Phase (Advertise, Bid Review) 2.5 mons Tue 11/25/14 Mon 2/2/15

98 CSH4 Construction New Student Housing 4 414 days Mon 2/16/15 Thu 9/15/16

99 CSH4‐001 NTP 0 days Mon 2/16/15 Mon 2/16/15

100 CSH4‐002 Permitting 30 days Mon 2/16/15 Fri 3/27/15

101 CSH4‐003 Construction 16 mons Fri 4/3/15 Thu 6/23/16

102 CSH4‐004 Punch List 20 days Fri 6/24/16 Thu 7/21/16

103 CSH4‐005 Occupancy 0 days Fri 7/22/16 Fri 7/22/16

104 CSH4‐006 Commissioning 44 days Fri 6/10/16 Wed 8/10/16

105 CSH4‐007 Move In 5 days Sun 8/14/16 Thu 8/18/16

106 CSH4‐008 Closeout 3 mons Fri 6/24/16 Thu 9/15/16

107 CBHR Bromley Hall Reno 414 days Mon 2/16/15 Thu 9/15/16

108 CBHR‐001 NTP 0 days Mon 2/16/15 Mon 2/16/15

109 CBHR‐002 Permitting 30 days Mon 2/16/15 Fri 3/27/15

110 CBHR‐003 Construction 16 mons Mon 3/30/15 Fri 6/17/16

111 CBHR‐004 Punch List 20 days Mon 6/20/16 Fri 7/15/16

112 CBHR‐005 Occupancy 0 days Mon 7/18/16 Mon 7/18/16

113 CBHR‐006 Commissioning 44 days Mon 6/20/16 Thu 8/18/16

114 CBHR‐007 Move In 5 days Fri 8/19/16 Thu 8/25/16

115 CBHR‐008 Closeout 3 mons Mon 6/20/16 Fri 9/9/16

116 DEMO3 Demolition Phase III 310 days Wed 12/2/15 Tue 2/7/17

117 DEM3‐001 Demo Design/Const. Docs 6 mons Wed 12/2/15 Tue 5/17/16

118 DEM3‐002 Demo Bid Phase 2.5 mons Wed 5/18/16 Tue 7/26/16

119 DEM3‐003 Dougan Hall Demo 1 mon Wed 7/27/16 Tue 8/23/16

120 DEM3‐004 Smith House  1 mon Wed 8/24/16 Tue 9/20/16

121 DEM3‐005 True House Demo 1 mon Wed 9/21/16 Tue 10/18/16

122 DEM3‐006 Wray House Demo 1 mon Wed 10/19/16 Tue 11/15/16

123 DEM3‐007 Ewing House Demo 1 mon Wed 11/16/16 Tue 12/13/16

124 DEM3‐008 Hoover House Demo 2 mons Wed 12/14/16 Tue 2/7/17

125 CJHR Jefferson Hall Reno 17 mons Mon 5/30/16 Fri 9/15/17

126 CJHR‐001 NTP 0 days Mon 5/30/16 Mon 5/30/16

127 CJHR‐002 Permitting 30 days Mon 5/30/16 Fri 7/8/16

128 CJHR‐003 Construction 12 mons Mon 7/11/16 Fri 6/9/17

129 CJHR‐004 Punch List 25 days Mon 6/12/17 Fri 7/14/17

130 CJHR‐005 Occupancy 0 days Mon 7/17/17 Mon 7/17/17

131 CJHR‐006 Commissioning 45 days Mon 6/12/17 Fri 8/11/17

132 CJHR‐007 Move In 5 days Mon 8/14/17 Fri 8/18/17

133 CJHR‐008 Closeout 70 days Mon 6/12/17 Fri 9/15/17

134 CSQR Scott Quad Reno 17 mons Mon 5/30/16 Fri 9/15/17

135 CSQR‐001 NTP 0 days Mon 5/30/16 Mon 5/30/16

136 CSQR‐002 Permitting 30 days Mon 5/30/16 Fri 7/8/16

137 CSQR‐003 Construction 12 mons Mon 7/11/16 Fri 6/9/17

138 CSQR‐004 Punch List 25 days Mon 6/12/17 Fri 7/14/17

139 CSQR‐005 Occupancy 0 days Mon 7/17/17 Mon 7/17/17

140 CSQR‐006 Commissioning 45 days Mon 6/12/17 Fri 8/11/17

141 CSQR‐007 Move In 5 days Mon 8/14/17 Fri 8/18/17

142 CSQR‐008 Closeout 70 days Mon 6/12/17 Fri 9/15/17

143 CGHR Gamertsfelder Hall Reno 16.95 mons Tue 5/30/17 Fri 9/14/18

144 CGHR‐001 NTP 0 days Tue 5/30/17 Tue 5/30/17

145 CGHR‐002 Permitting 30 days Tue 5/30/17 Mon 7/10/17

146 CGHR‐003 Construction 12 mons Tue 7/11/17 Mon 6/11/18

147 CGHR‐004 Punch List 25 days Tue 6/12/18 Mon 7/16/18

148 CGHR‐005 Occupancy 0 days Tue 7/17/18 Tue 7/17/18

149 CGHR‐006 Commissioning 45 days Tue 6/12/18 Mon 8/13/18

150 CGHR‐007 Move In 5 days Tue 8/14/18 Mon 8/20/18

151 CGHR‐008 Closeout 69 days Tue 6/12/18 Fri 9/14/18

152 CWHR Washington Hall Reno 16.95 mons Tue 5/29/18 Fri 9/13/19

153 CWHR‐001 NTP 0 days Tue 5/29/18 Tue 5/29/18

154 CWHR‐002 Permitting 30 days Tue 5/29/18 Mon 7/9/18

155 CWHR‐003 Construction 12 mons Tue 7/10/18 Mon 6/10/19

156 CWHR‐004 Punch List 25 days Tue 6/11/19 Mon 7/15/19

157 CWHR‐005 Occupancy 0 days Tue 7/16/19 Tue 7/16/19

158 CWHR‐006 Commissioning 45 days Tue 6/11/19 Mon 8/12/19

159 CWHR‐007 Move In 5 days Tue 8/13/19 Mon 8/19/19

160 CWHR‐008 Closeout 69 days Tue 6/11/19 Fri 9/13/19

161 CVHR Voigt Hall Reno 17 mons Wed 5/29/19 Tue 9/15/20

162 CVHR‐001 NTP 0 days Wed 5/29/19 Wed 5/29/19

163 CVHR‐002 Permitting 30 days Wed 5/29/19 Tue 7/9/19

164 CVHR‐003 Construction 12 mons Wed 7/10/19 Tue 6/9/20

165 CVHR‐004 Punch List 25 days Wed 6/10/20 Tue 7/14/20

166 CVHR‐005 Occupancy 0 days Wed 7/15/20 Wed 7/15/20

167 CVHR‐006 Commissioning 45 days Wed 6/10/20 Tue 8/11/20

168 CVHR‐007 Move In 5 days Wed 8/12/20 Tue 8/18/20

169 CVHR‐008 Closeout 70 days Wed 6/10/20 Tue 9/15/20

170 REC New Rec Field Expansion 240 days Mon 5/1/17 Fri 3/30/18

171 REC‐001 Additional Rec Field Build out 12 mons Mon 5/1/17 Fri 3/30/18
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