

# 2017

## FSE Mapping & Conversion

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

### JUL

- 17 - Conversion results in OBITST
- 28 - Mapping chgs due for Aug conversion

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

### OCT

- 2- Conversion results in OBITST
- 12 - Mapping chgs due for Oct Conversion

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

### AUG

- 21 - Conversion results in OBITST

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

### NOV

- 6 - Preview Go Live conversion results in OBITST
- 28-30 - Payroll Processing and Close Nov

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

### SEP

- 7 - Mapping chgs due for Sept conversion

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

### DEC

- 1-11 - FSE & ICD Cutover
- 12 - GO LIVE



Denotes review time for campus mappers